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A Unleashing the hidden potential, participate in

Three Days Workshop on
Project Management for
Engineering, Procurement and Construction Professionals
(EPC)

19-20-21 November 2019, Hotel The Royal Plaza, Janpath, New Delhi

MUST for those dealing with engineering,
procurement and construction related activities

Frank-Peter Ritsche, CEQ of Project Team® International Ltd. (Malaysia/Germany)

He is the architect of EPC 4.0 and author of the Project Management Handbook for EPC. Will take you
through the best methodology and next practices in managing engineering and construction related
projects. Known globally for his powerful training methodology.
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Participants learn how to manage engineering,
procurement and construction (EPC) projects for
industrial plants, such as

= power plants

= refineries

= oil and gas or the

* chemical industry

A training based on the ,Project Management
Handbook for EPC".
www.project-team.org

www.cepm.com

Learning Outcome
In this seminar participants will learn :

interaction in project management

Jointly Organised by

PROJECT TEAM

EPCP - EPC Professional® is a certification program
developed by ProjectTeam® for project management
professionals in the EPC industry.
Some comments
= "Great opportunity to exchange experience and
work on exercises with peers from the industry”

"Finally! This is the guidebook that
I have been looking for since years!”

= "No academic studies, but practical tools that | can
directly apply to my project!”
|

= To understand the context of project management in standards like 1SO 21500 and to apply them to
engineering/ procurement/ construction (EPC) projects for industrial plants

= To establish a project plan considering all aspects relevant for EPC projects

= To set-up a project organization for large EPC projects

= To manage scope and contract and to defend your claims

= To plan and control costs, cashflow, schedule and risks

= To understand role of Quality and HSE (Health, Safety, Environment) Management in Construction

= To control your project pro-actively using reporting tools, KPI's and trends

= To understand the engineering, procurement and construction processes and tools and their

Your Trainer

Frank-Peter Ritsche, CEO of ProjectTeam® International Ltd.

Frank-Peter Ritsche has 25 years of experience in EPC projects world-wide. He holds a mechanical
engineering degree from the Technical University of Braunschweig (Germany). He held both operational
project management and strategic positions covering the engineering, procurement and construction of
conventional and nuclear power plants as well as in the chemical industry, with globally operating
companies such as SIEMENS, FRAMATOME, AREVA and THYSSENKRUPP. He gained his on-site experience
with major projects in Taiwan, Spain, Slovakia, Japan, Singapore, Finland and Egypt. Mr. Ritsche is founder of
the “"ProjectTeam ® Global Experts Network”, editor of the “Project Management Handbook for EPC”, licensor of the “EPCP ® -
EPC Professional” training scheme and initiator of innovation project "EPC 4.0".
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A Three Day Historic Workshop on "Project Management for EPC”

1"Day 19 Nov2019

9.30-5.30

01 Welcome (Interactive)

Introduction of the Trainer
Introduction of Participants

02 Introduction to EPC Project (Interactive)

What is special to EPC Projects

03 The Project Life Cycle

The EPC Cycle
From Inquiry to Warranty

04 A Reference to Project Management

Standars
ISO Standards
ProjectTeam - The PM Handbook for EPC

05 Bidding for the EPC Contract

Easiblity and Pre-Qualification
Big Preparation

Introduction to FIDIC Contracts
Bid Review and Contract Review

Exercise: The Compliance Matrix

(Interactive)
Working with Assumptions Clarifications,
Exclusions

06 Planning the EPC Contract

Project Initiation : The Project Charter
Project Planning

Establishing Internal and External Project
Procedures.

07 Project Organisations for Large EPC

Projects

The External and Internal Project Organisation
Governance Processes with Executive
Management

Roles and Responsibilities in a Project
Organisation

Integration and Interface management
Managing Human Resources in Project

Exercise: A Project Organization (Interactive)

Develop the org - chart for our sample
project

08 About Communication in a Project

Stakeholder Management
The Communication Plan
Lessons Learne

Exercise : Stakeholder (Interactive)

Understand by key stakeholders in our
sample project

2“Day  20Nov2019

9.30 - 5.30

Warm-up for day two

= Recap of the 1st Day, Q & A

09 Managing the Scope

= Project Structure

= The Definition of work Packages and the WBS

= Assigning the work

Exercise The Responsibility Assignment Matrix

= Mapping OBS and WBS

10 About Contract and Claim Management

= Setting up Contract Management in a Project

= Preventive and Active Claim Management
Scope and Cost Change Control

11 Managing Time

= The Scheduling Organisation and Procedures

= Freezing the Baseline and Controlling the
changes

= Tracking the Physical Progress

Exercise : The Critical Path Analysis
(Interactive)

= Perform a Schedule Risk Analysis

= How Schedule Risk Change the Critical Path

12 Managing Resources

= Quantitative and Qualitative Resource
Planning

13 Managing Cost and Cash

= The Commercial Organisation and

Procedures

Develop the Cost plan/budgets

Budget Freeze and Budget Change Control

Controlling Coat and Earned Value

Payment Schedule and Cash Flow Planning

Controlling Cash and Payment

Exercise: Earned Value Analysis (Interactive)

= Determine PV, EV, AC, CP and EAC

14 Business Administration

= Financing, Taxes, Guarantees, Insurances

= Legal and Corporate Compliance

15 About Communication in a Project

= |dentification and Evaluation of Risk

= Risk Mitigation

= Managing the Risk exposure and risk
Contingencies

Exercise : Risk Exposure (Interactive)

= Determine the Actual Risk Exposure of a
Project

"Transform learnings to application at workplace
Measure benefits and document best practices"

3“Day  21Nov2019

9.30 - 5.30

Warm-up for day three

= Recap of the 1stand 2nd Day, Q & A

16 Quality, Health & Safety and Enviroment

= Standardization in QHSE

= Quality Management & Quality Control

= HSE Management in Construction Projects

17 Performance Control and Reporting

= Internal Project Management Reporting

= Reports, KPI's and Trend Curves

= Executive reports and Client reports

= The Monthly reporting cycle

Exercise: Performance Control (Interactive)

= Review the reports and discuss
consequences

18 Engineering Processes

= The Engineering Disciplines

= Engineering IT

= Improving Engineering Efficiency

19 Technical Configuration Management

= Quality Gates, Design Reviews, Design
Freeze

= Technical Change Management

= Date Exchange and Data Life Cycle

Exercise: Technical Change (Interactive)

= Review the change and discuss
consequences

20 Licensing Management

= The Requirements Management Process

= The Construction and Operation License

21 Document Management

= Document Planning: The Master Document
List

= Generation of Document

= Tracking Document Submittals & Approvals

22 Procurement

= Material Take-off

= Purchasing: Solicitation & Supplier Selection

= Tracking Procurement, Manufacture, Shipping

= Material Management on Site

23 Construction

= Site Organization and Logistics

= Aspects of International Construction Sites

= The Construction Processes

= Site Coordination and Supervision

24 Commissioning

= Mechanical Completion Management

= Plant Commissioning

25 Information Management

= The Project-Specific IT Architecture

= Data Security

26 Closing out Project

= The Project Closeout Checklist

Project Management Handbook for EPC is the foundation of this workshop
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About The Main Organiser (CEPM)

In 1992 Centre for Excellence in Project Management (CEPM) had organised India's first international conference on project
management in association with United Nations Development Programme (UNDP) which laid the foundation of scientific project
managementin India.

o GEPM organised India’s first international conference on project management in 1992 in association with UNDP with lead faculty from USA. This
laid the foundation for creating a project oriented India.

o CEPMhas trained 30,000+ persons on various project management topics and preparation of PM certifications e.g.
CIPM, CrtPM, CrtAPM, CrtEVM etc. Totality of Project Management, Advanced PM Concepts, MS Project, Agile PM,
Critical Chain, Soft sSkills etc.We provide a large number of project management related training courses that are
available as in-company / public workshops through traditional face-to-face training as well as online courses.

Measuring Organisation's Management Maturity

- = CEPM is one of the leading organisations in the Asia-Pacific region in carrying out applied research in the field of project management. In
) i i today’s environment, people have moved away from limited knowledge and limited accessibility to unlimited knowledge and
accessibility.
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Project Management Consulting
.‘.‘. CEPM has been involved in providing project management consulting since over two decades. Some examples of the consulting services
%—a provided by us are:

MoSPI

Some Clients:

IndianOQil

EPC 4.0 Training & Consulting

MoU titled “Driving forward project management excellence for the EPC industry in India” between CEPM and ProjectTeam®
(Germany). L-R Adesh Jain, Frank-Peter Ritsche, Ruchira Jain and TKA Nair

National Project Management Team Excellence Award (PMTEA)
Trophy for the Winning team @ Trophy for the Runner-up Team @ Trophy for the Best Individual Performer

IndianOil CEPM

CEPM Publications (14 Books)

CEPM has also published 14 major books on project management. It covers the diversified topics covering
| projects, programs and portfolios including Agile methodology.
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Venue : Hotel The Royal Plaza,

Date 19-20-21 November 2019 Janpath, New Delhi

CEPM - creating a project mindset since 1992
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